COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 22/ 2019

ESTI MATE SUMVARY 12:15: 31
CONTI D C21566 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 21566- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0 DAYS TIME ALLON 9/20/2019 FI XED COVPLETI ON DAl
US 285 Antonito to Estrella Chipseal PERCENT TIME:  120.00 ORI G TIME ALLON 9/13/2019 FI XED COVPLETI ON DAT
PROJECT NO. NHPP2851- 012
US 285 Antonito to Estrella Chipseal
NAMVE OF ROAD:
PROJECT COUNTI ES: CONEJOS
CONTRACTOR:
| NTERMOUNTAI N SLURRY SEAL, | NC. PAY PERI OD ENDI NG 11/ 22/ 2019 DATE TI ME STARTED 08/12/2019
585 VEST BEACH ST. DATE LET 05/ 02/ 2019 DATE WORK BEGAN
DATE AWARDED 05/ 09/ 2019 DATE TI ME STOPPED 09/28/2019
DATE CONTRACT EXECUTED 06/03/2019 DATE ACCEPTED 09/ 28/ 2019
WATSONVI LLE CA 95076 (831) 724-1011 DATE NOTI CE TO PROCEED 08/12/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 1, 823,931.36 PARTI Cl PATI NG $ 1, 820, 627. 36 $ 323, 076. 56
AWARD PRQIECT AMT: $ 2,087,647.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 82% TOTAL EARNI NGS 1, 820, 627. 36 323,076. 56
FUNDS AVAI LABLE: $ 3,304.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 820, 627. 36 323, 076. 56
TOTAL CLAI MS: $ 0.00 RETAI NAGE -31,314.71 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,789, 312. 65 323,076. 56
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,789, 312. 65 323,076. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 323, 076. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21566 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21566- BI D
PRQIECT NHPP2851- 012 ESTI MATE NO 0003
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0005 202-00246 *Renpoval of Asphalt Mt (Pl aning) (Special) 41, 462. 000
SY
1. 76000
0010 202-00250 *Rermoval of Pavenent Marking 1, 959. 000
SF
6. 00000
0015 202-00810 *Renmoval of Ground Sign 32.000
EACH
200. 00000
0020 202-00821 *Rermoval of Sign Panel 62. 000
EACH
26. 00000
0025 203-01597 Pot hol i ng 0. 000
HOUR
100. 00000
0030 208-00020 Silt Fence 0. 000
LF
2.00000
0035 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000
HOUR
50. 00000
0040 208-00105 Renoval and Disposal of Sediment (Equipnent) 0. 000
HOUR
75. 00000
0045 409-02015 *Cover Coat Material (Type II) 465, 998. 000
SY
1.10000
0046 900- 00006 Added Item (Dol lar)/ Price Reduction - Failing Cover -11, 721. 260
Coat Material
DOL
1. 00000
0047 900- 00006 Added Item (Dol lar)/ Price reduction for failing -9, 515. 750
m cro-surfacing materi al DAL

1. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

41, 462
0. 000

000

41, 462. 000

1,959
0. 000
000

000

1,959

32. 000
0. 000
32. 000

62. 000
0. 000
62. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

465, 998. 000
0. 000

465, 998. 000

-11, 721.
0. 000

260

-11,721. 260

0. 000
750
750

-9,519.
-9,519.
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-9,519.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

75

12:15:31

AMOUNT

72,973

11,754

6, 400

1,612

512, 597

-11, 721.

-9, 519.

12

00

00

00

.00

.00

.00

.00

80

26

75



CONTI D

CAT NO0200

0050

0055

0056

0060

0065

0070

0075

0080

0085

0090

0095

411-10216

411- 10255

409- 09000

607-11525

614- 00011

614- 00012

614-01512

614- 01522

626- 00000

626- 01104

627-00013

C21566

21566-BI D
NHPP2851- 012

| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphalt (CRS-2P)

Emul sified Asphalt (Slow Setting)

M cro- Surfaci ng Seal

M CRO- SURFACI NG

Fence (Plastic)

*Si gn Panel

(Cass I)

*Si gn Panel

(Class I1)

* St eel

Sign Support (2-1nch Round) (Post)

* St eel

Si gn Support (2-1nch Round) (Socket)

*Mbbi | i zati on

Public Information Services (Tier 1V)

*Pavenent Marking Paint (H gh Build)

Coat CHANGE FROM CHI PSEAL TO

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
183, 512. 000
GAL
3. 50000
31, 583. 000
GAL
3. 50000
1, 787. 000
TON
190. 13000
0. 000
LF
8. 00000
294. 000
SF
20. 00000
383. 000
SF
25. 00000
360. 000
LF
17. 00000
32. 000
EACH
160. 00000
1. 000
LS

100, 000. 00000

1. 000

LS
3, 000. 00000
1, 993. 000

GAL

38. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

183, 512. 000
0. 000
183, 512. 000

31, 583. 000
0. 000
31, 583. 000

0. 000
1, 787.000
1, 787.000

0. 000
0. 000
0. 000

294. 000
0. 000
294. 000

383. 000
0. 000
383. 000

360. 000
0. 000
360. 000

32.000
0. 000
32. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1, 993. 000
0. 000
1, 993. 000
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339, 762

.00

.00

31

.00

.00

.00

.00

.00

.00

.00

.00

12:15:31

AMOUNT

642, 292

110, 540

339, 762

5, 880

9, 575

6,120

5,120

100, 000

3, 000

75,734

00

50

31

.00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0100 627-00013

0105

627- 00032

0110

627-40012

0115

630- 00000

0120

630- 00001

0125

630- 00007

0130

630- 00012

0135

630- 80341

0140

630- 80342

0145

630- 80359

0150 630-80360

C21566
21566-BI D
NHPP2851- 012

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

*Pavenent Marking Paint (Hi gh Build) (Tenporary)

Rai sed Fl exi bl e Pavenent Marker

*Met hy
Synbol ) (1 nl ai d)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control Managenent

*Construction Traffic Sign (Pane

*Construction Traffic Sign (Pane

*Portabl e Message Sign Pane

*Drum Channel i zi ng Devi ce

Met hacryl ate Pavenment Marking (Wrd

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 359. 000
GAL
38. 00000
(Tenpor ary) 8, 000. 000
EACH
0. 65000
1,972. 000
SF
19. 00000
2, 620. 000
HOUR
18. 00000
228. 000
HOUR
50. 00000
28. 000
DAY
75. 00000
44. 000
DAY
800. 00000
Size A 37. 000
EACH
13. 00000
Si ze B) 26. 000
EACH
25. 00000
116. 000
DAY
60. 00000
10. 000
EACH

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 359. 000
0. 000

2,359. 000

8, 000. 000
0. 000

8, 000. 000

1,972.000
0. 000

1,972. 000

2,619.500
0.500

2, 620. 000

. 500
. 500
. 000

28. 000
0. 000
28. 000

44.000
0. 000
44.000

37.000
0. 000
37.000

22.000
0. 000
22.000

. 000
0. 000
. 000

10. 000
0. 000
10. 000
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-7,175.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

12:15:31

AMOUNT

89, 642

5,200

37, 468

47,160

11, 400

2,100

35, 200

481.

550.

6, 960

100.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21566-BI D ESTI MATE RUN11/22/2019
PRQIECT: NHPP2851- 012 ESTI MATE NO 0003 12:15: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 630-80380 *Traffic Cone 184. 000 184. 000
EACH 0. 000 0. 00
1. 00000 184. 000 184. 00
0160 630-80511 *Mobi | e Pavenment Marking Zone 1. 000 1.000
LS 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0165 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0175 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0409 900-00006 Added Item (Dollar)/ Retainage for lien from Rock -271,137. 360 -271,137. 360
Products
DOL 0. 000 0. 00
1. 00000 -271,137. 360 -271,137. 36

CAT 0200 CURRENT AMI $ 1,855,731.36$ 323,076.56 $ 1, 852, 427. 36
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0185 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0190 620-00045 Liquidated Damages Liqui dated Damages, failure to -8.000 -8.000
conpl ete work on tine.
DAY 0. 000 0. 00
4,100. 00000 -8.000 -32,800. 00
CAT 0400 CURRENT AMT $ -31,800.00% 0.00% -31,800.00

PRQJECT TOTAL CURRENT AMI $ 1,823,931.36% 323,076.56 $ 1, 820, 627. 36



